

Date: Tuesday 30th Oct 2012

Time: 14:00-15:00 CET, 13:00-14:00 GMT

Online meeting: Google+ Hangout - https://plus.google.com/hangouts/_/15d97fd477082cbbb3cc28f61f5136f21f1b0148?authuser=0&hl=en

Jabber: xmpp:opendnssec@conference.kirei.se

1. Who will write minutes?

2. Agree on the agenda

3. Action points

Sara	Plan resourcing on 2.0 and how we tackle the regression testing backlog.	IN PROGRESS	...
Sara/Jerry	Work on initial draft for benchmarking setups based on feedback from developer workshop and board.	OPEN	...
Sara	Take a pass through JIRA to tidy up duplicates/unassigned issues. Send changes for review if required. Split the future release into a backlog and an icebox. Make sure all features have subtasks to track developer testing and documentation.	OPEN	...
Jerry	Look at opening up the OpenDNSSEC project up to all users if we can restrict the privileges for 'external' users correctly. Then we could stop using the SUPPORT project. Need a test environment to work on this.	OPEN	...
Sara	Follow up with SURFNet on hosting of Sun servers. Roland is investigating	IN PROGRESS	...
Sara/Jerry	Set up Coverity on the .se servers	OPEN	

4. OpenDNSSEC

- **Unassigned issues**
 - [All unassigned open issues](#)
- **OpenDNSSEC 1.3.11**
 - *Nominate any issues for 1.3.11?*
 - [All issues for 1.3.11](#)
 - *Should we release?*
- **OpenDNSSEC 1.4.0**
 - *Actions*

Matthijs	Work on DNS Adapter tests. (OPENDNSSEC-172)	IN PROGRESS	1.4.0rc1
Sara	Test database migration script developed by Jerry OPENDNSSEC-292	IN PROGRESS	1.4.0
Sion/Rick	Sion: Mark 'backup done' as deprecated. Rick: update documentation for this	IN PROGRESS	1.4.0rc1

- *Updates?*
- [All issues for 1.4.0](#)
- *Planned Release date:*
 - 1.4.0rc1 12th Nov
 - 1.4.0 19th Nov
- **OpenDNSSEC 2.0.0b1**

- *Actions*

Yuri	Use existing test script as the basis of new jenkins regression tests for Enforcer-NG specific functionality.	OPEN	
Yuri	Review Ricks email of 1.4 vs 2.0 differences	OPEN	

- *Updates?*
- *Open issues for 2.0.0b1 (17 issues)*
- *Regression & System testing coverage*
- *Planned Release date:*

- **Testing**

- **General updates**

- *Supporting previous versions*

5. SoftHSM

Actions

Who	What	Status	When
-----	------	--------	------

- *Updates?*
- *Releases:*
 - *SoftHSM 1.3.4*
 - *SoftHSM 2.0.0*

6. Next meeting

Propose Monday 12th November, 14:00 CET

7. AOB