

Date: Thursday 13 May 2013

Time: 14:00-15:00 CET, 13:00-14:00 GMT

Online meeting: Google+ Hangout. [https://plus.google.com/hangouts/\\_/f175ff2454934ee2aeaf7b3b6f30ebc778e6e2e8?hl=en](https://plus.google.com/hangouts/_/f175ff2454934ee2aeaf7b3b6f30ebc778e6e2e8?hl=en)

Present:

Jabber: <xmpp:opendnssec@conference.kirei.se>

1. Who will write minutes?

2. Agree on the agenda.

3. Project actions

Issue	What	Who	Status
OPENDNSSEC-382	<a href="#">Review all the issues in JIRA</a>	<a href="#">Sara Dickinson</a>	CLOSED
-	Usability review and user survey required. Create wiki space for user contributions.	Sara Dickinson	OPEN

4. OpenDNSSEC

- **OPENDNSSEC Unassigned issues**
  - [All unassigned open issues](#)
- **SUPPORT Open issues**
  - [All unresolved Support issues](#)
- **OpenDNSSEC 1.3.15**
  - Nominate any issues for 1.3.15?
  - [All issues for 1.3.15](#) (also check the [NEWS](#) file)
  - Should we release?
- *Which way round should we develop? 1.3 first then port to 1.4 (& trunk) or other way round?*
- **OpenDNSSEC 1.4.1**
  - *Nominate any issues for 1.4.1?*
  - [All issues for 1.4.1](#) (also check the [NEWS](#) file)
  - [Agile board for 1.4](#)
  - Should we release?
- **Trunk**
- **OpenDNSSEC 2.0.0b1**
  - *Actions*

<b>Sara &amp; Yuri</b>	Release strategy: Plan release strategy in order to release 2.0 asap with (just) performance enhancements and then incremental functional updates	IN PROGRESS	
<b>Sara &amp; Yuri</b>	Sara and Yuri will discuss any outstanding 2.0 issues that block porting regression tests so this could happen asap.	DONE	
<b>Sara</b>	Review all JIRA issues and add a 'compatibility' label to those which are pure compatibility issues.	DONE	
<b>?</b>	Compatibility: Align enforcer-ng jenkins testing with trunk. Patrik will talk to SIDN and CZ.NIC to see if they can offer testing resources for OpenDNSSEC enforcer-ng development.	OPEN	
<b>Yuri</b>	Merge: Merge of enforcer-ng code into trunk	OPEN	
<b>Sara</b>	Databases: Look into additional DB support for 2.0.	OPEN	

**Yuri** Discuss his availability over the coming months with Olaf. OPEN

- *Updates?*
- *Open issues for 2.0.0b1 (Classic)*
- *Agile board for 2.0*
- *Regression & System testing coverage*
- *Planned Release date:*

• **Testing/Performance**

Issue	What	Who
<a href="#">OPENDNSSEC-132</a>	<a href="#">Benchmarking system for a random TLD</a> . Patrik will ask Lars to do some benchmarking. Sara asks to be involved in this so there is no duplication of effort	Sara Dickinson
<a href="#">OPENDNSSEC-133</a>	<a href="#">Regression testing/requirements</a>	<i>Nick</i>
<a href="#">OPENDNSSEC-131</a>	<a href="#">Add sparc box to jenkins pool</a> . (Box is added to 1.3, build problems remain on mysql and enforcer-ng)	Sara Dickinson

• **General updates**

**5. SoftHSM**

- Releases:
  - SoftHSM 1.3.5
  - SoftHSM 2.0.0

Sara	Add text to README files in the SoftHSM v 2 branch with links to new fisheye and github	DONE
Jakob	Ask Jerry if we can lock the SoftHSM v2 branch of the repository	OPEN
Kirei/.SE	<a href="#">Investigate if they can contribute testing resources to SoftHSM v2 beta testing</a>	OPEN

**6. Next meeting**

- Suggested date: Thursday 27 June

**7. AOB**

-