

**Date:** Tuesday 22 Oct 2013

**Time:** 14:30-15:30 CEST, 13:30-14:30 BST, 20:30-21:30 CST, 12:30-13:30 UTC

**Online meeting:** Teamspeak

**Present:**

**Jabber:** <xmpp:opendssec@conference.kirei.se>

---

1. Who will write minutes?

2. Agree on the agenda.

3. Project actions

| Who  | What  | Status      |
|------|---|-------------|
| Sara | <a href="#">User survey 2013</a><br>Sara to start process of clarifying the requirements on Postgres, Monitoring/API/DS etc. <a href="#">Usability requirements</a> | OPEN        |
| Sara | Set up a code review tool and process.  | IN PROGRESS |
| Sara | <a href="#">What tool should we use for team meetings?</a>  | IN PROGRESS |
| ?    | We need to find a replace tool for Coverity. Open source preferred.   | OPEN        |
| Sara | Developer workshop. Need to agree dates for a Stockholm workshop. <a href="http://doodle.com/dx4nvtkcdyfhukmh">http://doodle.com/dx4nvtkcdyfhukmh</a>               | OPEN        |

4. OpenDNSSEC

- **OPENDNSSEC Unassigned issues**
  - [All unassigned open issues](#)
- **SUPPORT Open issues**
  - [All unresolved Support issues](#)
- **OpenDNSSEC 1.3.16**
  - [Work board](#) (also check the [NEWS](#) file)
  - [Planning board for 1.3.16](#) (Nominate any issues for 1.3.16?)
  - Should we release?
- **OpenDNSSEC 1.4.3**
  - [Agile board for 1.4.3](#) (also check the [NEWS](#) file)
  - [Planning board for 1.4.3](#) (Nominate any issues for 1.4.3?)
  - Should we release?
- **Trunk**
- **OpenDNSSEC 2.0.0b1**
  - [Actions](#)

|                  |   |      |
|------------------|---|------|
| <b>Team</b>      | Agree design for changes to - user mechanisms for adding zones - enforcer/signer interface for zones to be signed | OPEN |
| <b>Sara/Yuri</b> | Agree plan for 2.0.0a4 release  |      |
| <b>Yuri/Rene</b> | Work to document the new protobuf-orm code  |      |

- Updates?
- [Agile board for 2.0](#)
- [Planning board for 2.0](#)
- *Regression & System testing coverage*

|      |  |      |
|------|--|------|
| Sara | Compatibility: Align enforcer-ng jenkins testing with trunk. 1.4 tests have been pushed to 2.0, but most are still turned off. | OPEN |
|      | Perform some basic performance testing   |      |

- *Planned Release date:*

• **General Testing & Performance**

| Who  | What  | Status      |
|------|---|-------------|
| Sara | <a href="#">OPENDNSSEC-132 Benchmarking system for a random TLD</a> . Patrik will ask Lars to do some benchmarking. Sara asks to be involved in this so there is no duplication of effort | IN PROGRESS |
| Sara | <a href="#">OPENDNSSEC-133 Regression testing coverage</a> .  | IN PROGRESS |
| Sara | <a href="#">OPENDNSSEC-131 Add sparx box to jenkins pool</a> . (Box is added to 1.3, build problems remain on mysql and enforcer-ng)  | IN PROGRESS |

• **General updates**

- Future Developments
  - PostgreSQL support in 2.x
  - [Offline keys](#) (Jakob has created the above page with his thoughts on support for offline keys. Please take a look and send any comments to the developers list.)
  - Support for Views in OpenDNSSEC

5. **SoftHSM**

- Releases:
  - SoftHSM 1.3.6
  - SoftHSM 2.0.0

|           |   |      |
|-----------|---|------|
| Kirei/.SE | Investigate if they can contribute testing resources to SoftHSM v2 beta testing | OPEN |
|-----------|---|------|

6. **Next meeting**

- Suggested date: **Thursday 7th November @ 14:00 CEST**

7. **AOB**